

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PMGSY- Phase VII - Mahabubnagar District – “Providing BT to the road from R&B road to Chityal (via) Achuthapur in Mahabubnagar District” – Revised Administrative Sanction along with excess Tender Premium and additional amount – Accorded – Orders - Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 2354

Dated:29-12-2012.
Read the following:-

- 1) G.O.Rt.No.1317, PR&RD(progs.II) Department, Dt.29-8-2008.
- 2) From the ENC(PR), PMGSY, Hyd.Lr.No.W23/DEE-I/MBNR/
AP VII-Chityal/08, Dated. 19.10.2012.

<<>>

ORDER:

In the reference first read above, Orders were issued according Administrative Sanction for an amount of Rs.152.00 lakh in respect of the work “Providing BT to the road from R&B road to Chityal (via) Achuthapur in Mahabubnagar District” under PMGSY Phase VII.

2. In the reference 2nd read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government to accord Revised Administrative Sanction for an amount of Rs.158.61 lakh as against the Original Administrative Sanction of Rs.152.00 lakh in respect of the work “Providing BT to the road from R&B road to Chityal (via) Achuthapur in Mahabubnagar District” due to excess tender premium and additional amount under PMGSY Phase VII.

3. Government after careful examination of the proposal, hereby accord Revised Administrative Sanction for an amount of Rs.158.61 lakh (Rupees One crore fifty eight lakh and sixty one thousand only) indicating the GOI share of Rs.152.00 lakh (Rupees One crore and fifty two lakh only) and State share of Rs.6.61 lakh (Rupees Six lakh and sixty one thousand only) in respect of the work “Providing BT to the road from R&B road to Chityal (via) Achuthapur in Mahabubnagar District” as against the Original Administrative Sanction of Rs. 152.00 lakh (Rupees One crore and fifty two lakh only) under PMGSY-Phase VII due to excess tender premium and additional amount is to be borne by the State Government under PMGSY Programme.

The amount chargeable is as follows.

OAS cost of above work : Rs .152.00 lakh

Now RAS required as follows:

a) Amount chargeable from PMGSY Ph.VII : 152.00 lakh

b) Amount chargeable from State Govt.

Share towards tender premium and
additional amount

: Rs. 6.61 lakh

Total RAS required (a+b)

: Rs.158.61 lakh

4. The ENC (PR), PMGSY, Hyderabad is requested to take necessary action accordingly.

(PTO)

::2::

5. This order issues with the Concurrence of the Finance Department vide their U.O.No.32942/622/12/Expr.PR&RD, dated 18.12.2012.

6. A copy of this order is available on the internet and can be accessed at www.ap.gov.in/goir .

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

C.MANOHAR REDDY
JOINT SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad
The Superintending Engineer, PR, Mahabubnagar District
The District Treasury Officer, Mahabubnagar District
The Accountant General, Andhra Pradesh, Hyderabad.

Copy to:

The P.S to Minister (Panchayat Raj &RWS)
The Finance (Expr. PR&RD) Department.
Sc/Sf.

//FORWARDED BY ORDER//

SECTION OFFICER